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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

MICHAEL D. ANTONOVICH
Fifth District

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
CAMP VERNON KILPATRICK REPLACEMENT PROJECT

ACCEPT GRANT, ESTABLISH CAPITAL PROJECT, APPROVE PROJECT
BUDGET, AND APPROVE APPROPRIATION ADJUSTMENT

SPECS. 7175; CAPITAL PROJECT NO. 77295
(THIRD DISTRICT) (4 VOTES)

SUBJECT

These actions will authorize the Chief Executive Officer, Chief Probation Officer, and
Director of Public Works to accept the State grant, authorize the Chief Executive Officer
to commit Camp Vernon Kilpatrick as the proposed project site, establish a capital
project, approve an appropriation adjustment, and approve the budget for the proposed
Camp Vernon Kilpatrick Replacement Project.

JOINT RECOMMENDATION WITH THE CHIEF PROBATION OFFICER THAT YOUR
BOARD:

1. Authorize the Chief Executive Officer, Chief Probation Officer, and Director of
Public Works to execute any agreement and/or documentation to formally accept
a grant from the Corrections Standards Authority's Construction, Expansion, or
Renovation of Local Youthful Offender Rehabilitative Facilities Construction
Funding Program in the amount of $28,728,000.

2. Authorize the Chief Executive Officer to commit the property of Camp Vernon
Kilpatrick located at 427 South Encinal Canyon Road in Malibu as the proposed
Project site in lieu of Camp David Gonzales under the guidelines set forth in the
Corrections Standards Authority's Construction, Expansion, or Renovation of

"To Enrich Lives Through Effective And Caring Service"

Please Conserve Paper- This Document and Copies are Two-Sided
Intra-County Correspondence Sent Electronically Only
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Local Youthful Offender Rehabilitative Facilities Construction Funding Program,
which will allow the State to provide lease revenue bond financing for this funding
program; and further authorize the Chairman to sign a Site Assurance Resolution
identifying the Project site as Camp Vernon Kilpatrick, as required by the grant,
subject to completion of appropriate environmental review.

3. Establish Capital Project No. 77295 within
Projects/Refurbishments Budget to design and
replacement facility for Camp Vernon Kilpatrick.

the 2011-12 Capital
construct a proposed

4. Approve the Project budget and approve the appropriation adjustment in the
amount of $41,150,000, which provides revenue offset funding in the amount of
$28,728,000 from the Corrections Standards Authority's Construction,
Expansion, or Renovation of Local Youth Offender Rehabilitative Facilities
Construction Program, previously awarded to the County from the Corrections
Standards Authority, and a transfer of $12,422,000 in one-time funding from the
Designation for Capital Projects and Extraordinary Maintenance to the 2011-12
Capital Projects/Refurbishments Budget, under the Camp Vernon Kilpatrick
Replacement Project (Capital Project No. 77295), to fully fund the proposed
Project.

5. Direct the Chief Probation Officer to report back in 90 days with a comprehensive
relocation plan.

6. Direct the Chief Executive Officer to report back to the Board on the State's
ability to meet its reimbursement obligations under the SB 81 grant upon
completion of design activities on the Project and obtain Board authorization to
proceed with construction activities on the Project.

7. Direct the Chief Executive Officer and Director of Public Works to provide
quarterly reports to the Board on the status of the Project's progress,
expenditures, and revenue.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will enable the County's participation in the
Corrections Standards Authority's Construction, Expansion, or Renovation of Local
Youthful Offender Rehabilitative Facilities Construction Funding Program, authorized by
State legislation under Senate Bill 81 (SB 81), through design and construction of.a new
replacement probation camp that will support up to 120 beds to be located at Probation
Camp Vernon Kilpatrick (Camp Kilpatrick) in Malibu.
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Background

In July 2008, the Corrections Standards Authority (CSA) issued a Request for Proposals
(RFP) outlining requirements for eligible counties to obtain construction funding for local
youthful offender rehabilitative facilities. This funding program, authorized by State
legislation under SB 81, made $35,000,000 available competitively among 14 large
California counties.

In January 2009, your Board authorized the Chief Executive Office (CEO) and the
Probation Department (Probation) to submit a grant application to construct a full
replacement of Camp David Gonzales to facilitate the provision of rehabilitative
programming.

In December 2010, CSA notified the County that it was awarded a grant in the amount
of $28,728,000. Further, on March 1,2011, your Board directed Probation to accept the
SB 81 Grant and execute any necessary grant documents required by CSA. The CEO
was directed to identify additional one-time net County cost to meet the grant's local
matching fund requirement and the Mayor was authorized to sign the Site Assurance
Resolution committing Camp David Gonzales as the proposed Project site, as required
by the grant.

This grant will provide funding for the new replacement facilities up to 75 percent of total
eligible Project costs and the County must provide a minimum 25 percent of the
Project's total cost as matching funds. The SB 81 grant of $28,728,000 was awarded
based on the County's 2009 application, which proposed a total Project cost estimate of
$40,886,123 to replace Camp David Gonzales.

The State Public Works Board will administer the grant funding, which will be generated
from the issuance of lease-revenue bonds. Under this program, the County must place
possession and control of the proposed Project site with the State, which will be subject
to a 25- to 35-year ground lease and will be used to support the State's lease revenue
bond financing. Once the bonds are paid in full, the ownership of this property will then
vest with the County.
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Programmatic Objectives

Youth will be assigned to the cottages by risk level so staff can target specific treatment
needs. Assessments upon camp entry will include: Los Angeles Risk and Resiliency
Checkup (LARRC), health, mental health, and education. The Camp Kilpatrick profile
will include:

Males
15 to 18 year olds
Moderate to high risk level as determined by the LARRC Assessment
Need for counseling by the Department of Mental Health (DMH) staff
Need for behavior modification, skill acquisition, and intervention
Eligibility for one of the four Pathways of Education: GED, Comprehensive
High School, Vocational Training, and College-bound students

The physical design of the replacement camp is centered on the evidence based
treatment programs that rehabilitate juveniles. Specifically, replacing the large
dormitories with four small cottages to enhance Probation's Integrated Treatment Model
(ITM), Dialectical Behavior Therapy, and Multi-Disciplinary case planning. These
programs will emphasize individual attention to substance abuse, mental health,
educational, and criminogenic issues.

Other programming will include vocational training, and special education. In addition,
the physical design of the replacement camp will maximize collaboration with partnering
agencies, including DMH, Juvenile Court Health Services (JCHS), the Los Angeles
County Office of Education (LACOE), and Community and Religious Based
Organizations.

Revised Project Site

The original grant application submitted to CSA in 2009 identified Camp David
Gonzales as the proposed Project site. However, after further assessment of
Probation's existing camp facilities, it was determined that Camp Kilpatrick located in
Malibu, was a more suitable site for replacement based on the age of the facility and
high ongoing annual maintenance costs.

CSA has advised that the County would only need to submit a new Site Assurance
Resolution to officially change the Project site. This proposed Project site change will
not affect the County's $28,728,000 grant award. Therefore, we are recommending that
your Board authorize the Chairman to sign the attached Site Assurance Resolution
committing Camp Kilpatrick as the proposed Project site.
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Camp Kilpatrick is 50 years old. Probation has identified $22,000,000 in one-time
renovation costs that would only extend the facility's useful life by approximately
10 years (Attachment A). The facility also has the highest maintenance and repair costs
incurred in comparison to other camp facilities in Probation's system.

Probation's 5-year history of its maintenance and repair costs incurred at Camp
Kilpatrick range from $572,000 to $1,781,000 annually, for an average annual cost of
$1,127,000 over the 5-year period (Attachment B). Should your Board pursue camp
repair rather than replacement, the County cost required to extend the useful life of
Camp Kilpatrick for 10 years would be $33,270,000, which is comprised of $22,000,000
in one time renovation costs and 10-years of annual ongoing maintenance and repair
costs estimated at $11,270,000.

The one-time net County cost for the proposed Project is estimated at $12,422,000,
which represents the County's local matching fund contribution under the SB 81 Grant.
The remainder of the replacement costs, $28,728,000, would be grant funded. Upon
completion, the replacement camp would have a useful life of at least 30 years. In
addition, ongoing repair and maintenance costs would decrease with a replacement
facility that utilizes new infrastructure and a more efficient design.

Proposed Project Description

Camp Kilpatrick was established in 1962. The property is County-owned and located at
427 South Encinal Canyon Road in Malibu. The existing camp consists of 14 structures
totaling 48,682 square feet and has a rated bed capacity of 125 minors.

The proposed Camp Kilpatrick Replacement Project consists of demolition of all existing
structures and the construction of a new replacement camp of approximately 42,000
square feet to accommodate 120 minors. The new camp will have an administrative
building (6,900 square feet), a support center (3,400 square feet), four individual
cottages with open dormitory style housing for the minors (26,700 square feet), an
ancillary building (5,000 square feet), and various site improvements such as a
recreational multipurpose field, surface parking, on-site utilities, and security fencing.

The overall camp redesign should provide all staff with a higher level of visibility of all
areas used by minors. The design of the housing units will enhance the safety and
security of the minors, staff, and community. Existing Probation camps, with their
current building design and configuration, create an image of a jail-like environment.
Under this old model, a detention ward fosters an institutional, rather than a supportive,
treatment oriented environment. In addition, these conditions are less safe and impede
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rehabilitative results for appropriate intervention, educational programs, and small group
treatment modalities.

The camp redesign will provide a transition from two large dormitories to smaller living
cottages. Proposed components will include:

• Academic/vocational class space located within the living areas;

• Offices and treatment space for individual interviews and counseling, small group
meetings, multidisciplinary team meetings, individual education planning, family
reintegration, video conferencing, community based support services, religious
providers; and

• Medical exam rooms that will permit staff supervision of the minor while providing
the privacy required for medical treatment and care.

The Department of Public Works (Public Works) will manage and deliver the proposed
Project. Demolition of existing facilities and make ready work may be accomplished
using either Board-approved Job Order Contracts (JOC) or the design-build delivery
method. Construction of the new facilities will be performed under the design-build
delivery method.

We will return to your Board for certification of environmental findings, approval of
demolition of existing facilities, and subsequently following issuance of a design-build
RFP, and review, and evaluation of proposals in response thereto, to recommend award
of a design-build contract.

Temporary Relocation During Construction

Probation is currently conducting an analysis of the personnel, programming, and
operational costs of temporarily relocating juveniles currently housed at Camp
Kilpatrick. In addition to its own logistics, Probation will need to coordinate the transition
plans for DMH, JCHS, and the LACOE. Probation will report back in 90 days with a
detailed recommendation for a comprehensive temporary relocation plan.

Green Building/Sustainable Design Program

In support of your Board's Sustainable Design Program, the. proposed project will
incorporate all the necessary sustainable design features that would allow the County to
apply for a U.S. Green Building Council (USGBC) Leadership in Energy and
Environmental Design (LEED) Silver Certification upon completion of the work. There
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will be savings due to a reduction in electricity as a result of the sustainable building
elements, such as energy-efficient light fixtures with timer controls in the design. The
facility's heating, ventilation, and cooling system will utilize an energy management
control system. The proposed Project will use water-efficient fixtures in the restrooms,
and exterior site landscaping areas will be constructed using drought tolerant planting.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs that we provide Operational Effectiveness
(Goal 1), by constructing replacement facilities that enhance operational efficiency and
minimize energy and water consumption/usage. It also supports Public Safety (Goal 5),
by investing in public infrastructure to provide a facility that enhances operations and
the delivery of Probation youth rehabilitative services.

FISCAL IMPACT/FINANCING

Capital Project Costs

The $41,150,000 total Project cost estimate for the proposed Camp Kilpatrick
Replacement Project includes plans and specifications, consultant services,
construction cost, change order contingency, County services, and a 1 percent
allocation to the Civic Art Special Fund.

The SB 81 Grant will fund up to 75 percent of total eligible Project costs. The County is
required to provide a minimum of 25 percent of the Project's iota I cost as local rnatchinq
funds. Of the $41,150,000 total Project cost, the SB 81 Grant will fund approximately
$28,728,000 and the remaining $12,422,000 will be funded with one-time net County
cost from the Designation for Capital Projects and Extraordinary Maintenance.

Approval of the attached appropriation adjustment will establish $41,150,000 in
appropriation, which provides State revenue offset funding in the amount of
$28,728,000 from the Corrections Standards Authority's Construction, Expansion, or
Renovation of Local Youthful Offender Rehabilitative Facilities Construction Funding
Program, and a transfer of $12,422,000 in one-time net County cost from the
Designation for Capital Projects and Extraordinary Maintenance to the 2011-12 Capital
Projects/Refurbishments Budget under Capital Project No. 77295 to fully fund the
proposed Project.

The proposed Project Schedule and Budget Summary are included under
Attachment C.
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State Financing

Under the SB 81 Grant guidelines, the grant will only fund costs such as hard
construction and environmental documentation. All other Project costs such as plans
and specifications (i.e., design), consultant services, Jurisdictional approvals, and
County services are not reimbursable. Therefore, the SB 81 Grant will fund nearly the
entire hard construction estimate, with the exception of $84,000. The net County cost of
$12,422,000 will fund approximately $84,000 of hard construction, and the entire costs
associated with design, consultant services, jurisdictional approvals, County services,
and civic art. A breakdown of Project-related expense detailing State grant and County
matching funds is shown below.

Project Expense Funding Breakdown

State cashrcountv) In-Kind (Countv) Total
Construction (no moveable) $ 28,728,123 $ 83,877 -- $ 28,812,000
Plans and Specifications* -- $ 3,491,000 -- $ 3,491,000
CEQA -- $ 800,000 -- $ 800,000
Construction Manaqement -- $ 2,080,000 -- $ 2,080,000
Site Acquisition -- -- --
Needs Assessment -- -- --
County Services -- $ 5,967,000 -- $ 5,967,000

Subtotal $ 28,728,123 $ 12,421,877 $0 $ 41,150,000
* Includes JUrisdictional reviews, permits, and miscellaneous expenditures

Project costs will be incurred shortly after your Board's approval to establish the capital
project and appropriate funding within the Capital Projects/Refurbishments Budget.
These pre-construction planning costs will be fully funded with net County cost.

Eligible costs will be funded by the State on a quarterly reimbursement basis and limited
to hard-construction costs. However, the County must first incur costs prior to
requesting State reimbursement. CSA will not authorize cash advances. Upon review
and approval of the County's claim for reimbursement, CSA has stated that the County
should receive reimbursement within 45 to 60 days.

The County's eligible expenditures will be paid initially from the State's Pool Money
Investment Account (PMIA). Once our Project's construction bids are reviewed and
accepted by the State Public Works Board, the first three years of funding will come
from the PMIA. The State Public Works Board will obtain annual approval of funds
needed from the PMIA every 12 months for the three year construction period. Once
the Project is roughly at 90 to 95 percent completion, the bonds will be sold. The
County will not be responsible for paying debt service or rent payments to the State.
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$12,422,000 wil fund approximately $84,000 of hard construction, and the entire costs
associated with design, consultant services, jurisdictional approvals, County services,
and civic art. A breakdown of Project-related expense detailing State grant and County
matching funds is shown below.

Project Expense Fundinq Breakdown

State Cash(Countv In-Kind (Countv Total
Construction (no moveable) $ 28,728,123 $ 83,877 -- $ 28,812,000

Plans and Specifications* -- $ 3,491,000 -- $ 3,491,000
CEQA -- $ 800,000 -- $ 800,000
Construction Manaqement -- $ 2,080,000 -- $ 2,080,000
Site Acquisition -- -- --

Needs Assessment -- -- --

County Services -- $ 5,967,000 -- $ 5,967,000

Subtotal $ 28,728,123 $ 12,421,877 $ ° $ 41,150,000

* Includes jurisdictional reviews, permits, and miscellaneous expenditures

Project costs will be incurred shortly after your Board's approval to establish the capital
project and appropriate funding within the Capital Projects/Refurbishments Budget.

These pre-construction planning costs wil be fully funded with net County cost.

Eligible costs will be funded by the State on a quarterly reimbursement basis and limited
to hard-construction costs. However, the County must first incur costs prior to
requesting State reimbursement. CSA wil not authorize cash advances. Upon review
and approval of the County's claim for reimbursement, CSA has stated that the County
should receive reimbursement within 45 to 60 days.

The County's eligible expenditures will be paid initially from the State's Pool Money
Investment Account (PMIA). Once our Project's construction bids are reviewed and
accepted by the State Public Works Board, the first three years of funding will come
from the PMIA. The State Public Works Board will obtain annual approval of funds
needed from the PMIA every 12 months for the three year construction period. Once
the Project is roughly at 90 to 95 percent completion, the bonds will be sold. The
County will not be responsible for paying debt service or rent payments to the State.
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State Failure to Provide Timely Reimbursement

Upon the County's award of a design-build construction contract for this project, the
County will be contractually obligated to pay the design-build contractor its approved
costs for delivering the project. In order to provide the County with potential options in
the event that the State Public Works Board and PMIA funds are not approved or the
State otherwise fails to reimburse the County for payments made to the design-build
contractor in a timely manner, the following provisions will be incorporated into the
design-build contract:

1. a suspension for convenience provision, which the County, upon Board approval,
may exercise in the event the State fails to timely reimburse the County for
payments to the design-builder;

2. a provision identifying the stipulated daily delay rate that will be paid to the
contractor in the event the County suspends the construction work (daily delay
rate is determined and included by the contractor as part of its bid); and

3. a termination for convenience provision, which the County may, upon Board
approval, exercise in the event of non-reimbursement by the State.

In the event that substantial reimbursement difficulties with the State are encountered
(i.e., failure of County to receive reimbursement within 90 days of the State's approval
of County's claim for reimbursement), we will return to your Board with a recommended
approach regarding how to proceed. The recommendations may include identifying
temporary alternative funding, or potentially invoking one or more of the aforementioned
provisions in the design-build contract, as appropriate.

Exercising the suspension for convenience provision would result in the County's
accrual of delay damages owed to the design-builder, on a day-to-day basis, at the
contractually-stipulated daily delay rate. Exercising the termination for convenience
provision would result in, among other things, the County incurring contract termination
related costs, which must be negotiated with the design-builder and would be subject to
approval by your Board.

Operating Cost Impacts

An additional $1,025,000 in ongoing operational costs is required to fund 11.0 positions
(6.0 Deputy Probation Officer (OPO) II's and 5.0 Group Supervisor Nights (GSN)) for
the Camp Kilpatrick Replacement Project. The 6.0 OPO II positions are needed to
address the increased workload associated with implementing the ITM which includes
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Dialectical Behavior Training (Attachment D). These positions will work directly with
juveniles, on either a 4/40 or 5/40 shift, providing treatment services only. Since their
duties are not custodial in nature, staff will not be eligible for the 56-hour work program.
The treatment based DPO II will be a special assignment. Only those staff agreeing to
the 4/40 or 5/40 shift will be approved for the position. The 5.0 GSN positions are
needed to maintain a supervision ratio of 1:30 and address the change in dormitory
design from an open concept to an eight pod style which increases the number of
dormitories requiring supervision during the sleep hours (Attachment E).

An assessment of the ITM program by DMH and Department of Health Services (DHS)
is currently in progress. Additional staffing/operational requirements (if any) for these
departments will be included in the Probation's report back on the comprehensive
temporary relocation plan.

Additionally, furniture, fixtures, and equipment (FF&E) one-time costs estimated at
$1,044,000 is needed to furnish the replacement camp in Fiscal Year (FY) 2014-15
(i.e., one year prior to opening of the new camp). Funding would offset the costs to
furnish the Probation, DMH, and DHS offices, DPO sleeping quarters, classrooms for
educational and vocational studies, and various other items (Attachment F).

Funding for the additional positions as well as one-time FF&E costs has not been
identified. However, the Camp Kilpatrick Replacement Project will not be completed
and fully operational until FY 2015-16. In the interim, the CEO and Probation will
continue to work together to identify a funding source as well as indicate the $1,025,000
in ongoing and $1,044,000 in one-time costs (adjusted annually as needed) as a
funding requirement in its Multi-Year Forecast.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Under this grant program, the following requirements must be met by the County to
maintain eligibility:

Site Identification

• A new Site Assurance Resolution will need to be executed and submitted to CSA
to amend the current proposed site, which is currently Camp Gonzales.

Site Possession

• The State plans to finance these grants with the issuance of lease-revenue
bonds through the use of the County's property. The County must place
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possession and control of County real property, on which the youthful offender
rehabilitative facility will be constructed, with the State via a ground lease. The
25- to 35-year ground lease between the State and County will be used to secure
the State's lease-revenue financing.

Grant Match

• A minimum of 25 percent in local matching funds are required and must be
committed at the time of grant acceptance. The State grant will fund
$28,728,000. Therefore, with a total Project cost of $41,150,000, the County's
local net County cost match would be approximately $12,422,000. The grant will
only pay for hard construction costs and the preparation of environmental
documentation. Expenditures outside of the aforementioned categories are
considered ineligible and will not be reimbursed (e.g., design, project
management, consultant services, etc.).

Agency Commitment and Facility Occupation

• The County must commit that it will proceed with this proposed Project at the
time of formal grant acceptance and that the Project will be substantially
complete within three years of award of a construction contract; and

• The County must commit that it will occupy and fully operate the newly
constructed facility within 90-days of construction substantial completion.

Per your Board's Civic Art Policy adopted on December 7, 2004, and revised on
December 15, 2009, the Project includes 1 percent of the estimated design and
construction costs to be allocated to the Civic Art Special Fund.

The County will include provisions in the design-build contract for Suspension for
Convenience to be exercised in the evenUhat the State Public Works Board and PMIA
funds are not approved.

ENVIRONMENTAL DOCUMENTATION

The recommended actions are not a project pursuant to the California Environmental
Quality Act (CEQA) because they involve activities that are excluded from the definition
of a project by Section 15378(b) of the State CEQA Guidelines. The proposed actions
would authorize the transfer of funding. No activity which would constitute a Project
under CEQA would be commenced unless your Board takes further action to approve
the Project after an appropriate environmental finding has been made.
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The appropriate environmental documentation will be provided for your Board's
consideration when we return to your Board to request Project approval.

IMPACT ON CURRENT SERV1CES (OR PROJECTS)

There will be no impact on current County projects during the performance of the
recommended actions. However, there will be impacts on current County services
related to Probation's operations during the course of construction when Camp
Kilpatrick is temporarily vacated. Probation will return to your Board with a
comprehensive temporary relocation plan to address these impacts.
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CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office,
Capital Projects Division; Probation Department; and the Department of Public Works,
Project Management Division II.

Respectfully submitted,

w,~iiOKA
Chief Executive Officer

./} ~ ~~

~E~OW~
Chief Probation Officer

WTF:JEP:RLR
DJT:DKM:T J:zu

Attachments

c: Executive Office, Board of Supervisors
County Counsel
Auditor-Controller
Arts Commission
Internal Services
Probation
Public Works
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Resolution to assure that the County of Los Angeles (County) has project site
control of the Juvenile Facility as required by the SB 81 Local Youthful Offender
Rehabilitative Facility Construction Funding Program administered by the
Corrections Standards Authority

BE IT RESOLVED that the Board of Supervisors of the County of Los Angeles hereby:

Names, titles and positions of County Construction Administrator, Project Financial
Officer and Project Contract Person.

County Construction Administrator: Gail Farber, Director
Project Financial Officer: Eric Sink, Fiscal Manager
Project Contract Person: Felicia Cotton, Deputy Director

Identifies Camp Vernon Kilpatrick as the replacement Juvenile Facility for Camp David
Gonzalez that was approved by your Board on March 1, 2011 through the adoption of a
Site Assurance Resolution.

Assures that the County has project site control of Camp Vernon Kilpatrick, through
either fee simple ownership of the site or comparable long-term possession of the site,
and right of access to the project sufficient to assure undisturbed use and possession of
the site, and will not dispose of, modify the use of, or change the terms of the real
property title, or other interest in the site of facility subject to construction, or lease the
facility for operation to other entities, without permission and instructions from the
Corrections Standards Authority, for so long as State Public Works Board Lease-
Revenue Bonds secured by the financed project remain outstanding.

Assures that the County of Los Angeles will fully and safely staff and operate the facility
that is being constructed (consistent with Title 15, California Code Regulations) within
ninety (90) days after project completion; and,

/

/

/

/

/

/
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The foregoing resolution was on the day day of , 2012,
adopted by the Board of Supervisors of the County of Los Angeles and ex officio the
governing body of all other special assessment and taxing districts, agencies and
authorities for which Board so acts.

SACHI A HAMAl, Executive Officer-
Clerk of the Board of Supervisors of

The County of Los Angeles

By_~ ~_~_

Deputy

APPROVED AS TO FORM:

Andrea Sheridan Ordi
County Counsel ~-~ e-: _

By --:-"'- _
Gordon W. Trask
Principal Deputy County Counsel

The foregoing resolution was on the day day of , 2012,
adopted by the Board of Supervisors of the County of Los Angeles and ex officio the
governing body of all other special assessrtent and taxing districts, agencies and
authorities for which Board so acts.

SACHI A HAMAl, Executive Officer-
Clerk of the Board of Supervisors of

The County of Los Angeles

By

Deputy

APPROVED AS TO FORM:

Andrea Sheridan Ord
County Counsel

By
Gordon W. Trask

Principal Deputy County Counsel



OFFICIAL

COUNTY OF LOS ANGELES

REQUEST FOR APPROPRIATION ADJUSTMENT
DEPARTMENTOF' CHIEF EXECUTIVE OFFICE

DEPT'S.
NO. 0

060

AUDITOR-CONTROLLER:
THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED. NECESSARY BY THIS DEPARTMEt.jT. PLEASE: CONFIRM THE 0

ACCOUNTING ENTRIES AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HIS RECOMMENDATION OR 0

ACTION.

FY 2011-12
4-VOTES

SOURCES
\

SEE ATTACHED

SOURCES TOTAL: $ 41,150,000 USES TOTAL: $ 41,150,000

JUSTIFICATION
This appropriation adjustmentis necessary to provide appropriation and project funding, offset by State revenue and a transfer of prior
year net County cost from the Designation for Capital Projects/Extraordinary Maintenance, within the 2011-12 Capital Projects/
Refurbishments Budget, under Capital Project Number 77295,for the newly established Camp Vernon Kilpatrick Replacement Project.

AUTHORIZED SIGNATURE Dawn McDivitt, Manager, CEO

SOARD OF SUPERVISOR'S APPROVAL (AS REQUESTED/REVISED)

AU DITOR-CONTROLLER

[xl' APPROVED AS REQUESTED,REFERRED TO THE CHIEF
EXECUTIVE OFFICER FOR ---

D ACTION

~ECOMMENDATION D APPROVED AS REVISED

20 l _fA.~t
CHIEF EXECUTIVE OFFICER

20 ,oJ.,

SEND 6 COPIES TO THE AUDITOR-CONTROLLER
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COUNTY OF LOS ANGELES
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COUNTY OF LOS ANGELES
REQUEST FOR APPROPRIATION ADJUSTMENT

CAPITAL PROJECTS/REFURBISHMENTS
FY2011-12
4 -VOTES

SOURCES

Capital Projects/Refurbishments
Probation
Replacement Camp (3)
A01 - CP - 88 - 8752 - 65042 - 77295
Revenue: State - Other/CP
INCREASE REVENUE

Capital Projects/Refurbishments
Probation
Replacement Camp (3)
A01 - CP - 6014 - 65042 - 77295
Capital Assets-Building and Improvements

$ 28,728,000 INCREASE APPROPRIATION $ 41,150,000

General Fund
Designation for Capital Projects/Extraordinary Maintenance
A01 - 3077
DECREASE DESIGNATION $ 12,422,000

SOURCES TOTAL: $ 41,150,000 USES TOTAL: $ 41,150,000

JUSTIFICATION: This appropriation adjustment is necessary to provide appropriation and project funding, offset by State revenue and
a transfer of prior year net County cost from the Designation for Capital Projects/Extraordinary Maintenance, within the 2011-12
Capital Projects/Refurbishments Budget, under Capital Project Number 77295, for the newly established Camp Vernon Kilpatrick
Replacement Project.
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Probation Department
Fiscal Year 2011-12

Camp Vernon Kilpatrick Unfunded Capital Project Needs

Priority Facility

Camp Kilpatrick

2 Camp Kilpatrick

3 Camp Kilpatrick

4 Camp Kilpatrick

Total

Capital Project Description

Seismically retrofit the Recreation/Gym

Renovate old buildings (Dorms, SHU, Laundry, Restrooms)

Probation emergency incident response system (CCTV)

Construction of new kitchen

AttachmentA

Amount

$1,200,000

$11,000,000

$4,800,000

$5,000,000

$22,000,000
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January 17, 2012

ATTACHMENT C

DEPARTMENT OF PUBLIC WORKS:
CAMP VERNON KILPATRICK REPLACEMENT PROJECT

ACCEPT GRANT, ESTABLISH CAPITAL PROJECT, APPROVE PROJECT
BUDGET, AND APPROVE APPROPRIATION ADJUSTMENT

SPECS. 7175; CAPITAL PROJECT NO. 77295
(THIRD DISTRICT) (4 VOTES)

I. PROJECT SCHEDULE

Project Activity Estimated
Completion

Project Scoping Document May 2012

Design and Construction Award February 2013

Construction
Substantial Completion October 2015
Occupancy January 2016
Acceptance June 2016
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II. PROJECT BUDGET SUMMARY

Budget Category Project
Budget

Land Acquisition $ -
Construction

Job Contracts $ 2,340,000
Construction Contract $ 23,591,000
Change Orders $ 2,593,000
Civic Arts $ 288,000

Subtotal $ 28,812,000
Programming/Development $ -
Plans and Specifications $ 2,875,000
Consultant Services

Deputy Inspection $ 500,000
Hazardous Materials $ 100,000
Geotech/Soils Test $ 250,000
Material Testing $ 100,000
Cost Estimating $ 100,000
Topographic Surveys $ 50,000
Construction Management $ 980,000
Environmental $ 800,000

Subtotal $ 2,880,000
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II PROJECT BUDGET SUMMARY (continued) - ~-

Budget Category
Project
Budget

Miscellaneous Expenditures
Office of Affirmative Action $ 26,000
Printing $ 180,000

Subtotal $ 206,000
Jurisdictional Review/Plan Check/Permit

Regional Planning $ 30,000
Fire Department $ 60,000
Health Department $ 30,000
Air Quality Management District (AQMD) $ 30,000
State Water Resources Board $ 30,000
Building and Safety Plan Check $ 230,000

Subtotal $ 410,000

County Services
Code Compliance and

Quality Control Inspections $ 1,200,000
Design Review $ 100,000
Contract Administration $ 250,000
Project Management $ 2,640,000
Project Management Support Services $ 1,270,000
ISO ITS Communications $ 100,000
Project Technical Support $ 407,000

Subtotal $ 5,967,000

Total $ 41,150,000
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ATTACHMENT D

County of Los Angeles Probation Department
and Department of Mental Health

Integrated Treatment Model Implementation
Progress Report

The Probation Department has been entrusted with the responsibility to provide a
safe, secure and therapeutic residential environment for youth in the Probation
Camps. The goal is to create a rehabilitative camp experience which leads to
successful reentry into the community and reduced recidivism. To this end, the
Integrated Treatment Model was developed to provide a specialized rehabilitation
program for youth in camps with high mental health needs. The. implementation
of the Integrated Treatment Model is a collaborative effort between the Probation
Department and the Department of Mental Health (DMH). It is intended to foster
an interactive approach between staff, youth, families and other
treatment/service providers designed to promote healthy youth development and
skill acquisition. Partners in the ongoing implementation of this model include all
service providers in the designated camps, including Los Angeles Office of
Education (LACOE) and the Department of Juvenile Court Health Services
(JCHS).

The Integrated Treatment Model adapts concepts from Dialectical Behavior
Therapy (DBT), developed by Marsha Linehan, Ph.D. at the University of
Washington. Adaptations of DBT have been increasingly used in juvenile justice
settings with positive outcomes. Presently, Probation and DMH are
implementing the Integrated Treatment Model, in consultation with Behavioral
Tech LLC, at the following designated camps: Dorothy Kirby Center, Scott,
Scudder, Onizuka and Rockey. The Integrated Treatment Model is designed to
promote pro-social skills while reducing behaviors which interfere with treatment,
particularly noncompliance, assaultive and self harming behaviors. Staff at each
facility completed an intensive twelve-day training in adapted DBT conducted by
Behavioral Tech trainers.

The Integrated Treatment Model is practical and comprehensive. The primary
aim is to balance acceptance and change: acceptance of where a youth is right
now, and "change" strategies to assist each resident in moving closer and closer
to having "a life worth living." Every interaction between staff and youth balances
change and acceptance. Staff must continually work to establish strong positive
relationships with the youth in this system. It is relationships with staff that form
the basis of the therapeutic partnership that assists youth in committing
themselves to change their behaviors, facilitates their learning of new skills and
provides opportunities to practice the skills in day-to-day activities and settings.
The Integrated Treatment Model provides a framework to enhance supervision
efforts in the camp facilities with the goal of improving the lives of youth and staff.

The Integrated Treatment Model dovetails with the Behavior Management
Program (BMP) to reinforce youth for practicing and demonstrating skills. All

1

ATTACHMENT D

County of Los Angeles Probation Department
and Department of Mental Health

Integrated Treatment Model Implementation
Progress Report

The Probation Department has been entrusted with the responsibility to provide a
safe, secure and therapeutic residential environment for youth in the Probation
Camps. The goal is to create a rehabilitative camp experience which leads to
successful reentry into the community and reduced recidivism. To this end, the
Integrated Treatment Model was developed to provide a specialized rehabilitation
program for youth in camps with high mental health needs. The. implementation

of the Integrated Treatment Model is a collaborative effort between the Probation
Department and the Department of Mental Health (DMH). It is intended to foster
an interactive approach between staff, youth, families and other
treatment/service providers designed to promote healthy youth development and
skill acquisition. Partners in the ongoing implementation of this model include all
service providers in the designated camps, including Los Angeles Offce of
Education (LACOE) and the Department of Juvenile Court Health Services
(JCHS).

The Integrated Treatment Model adapts concepts from Dialectical Behavior
Therapy (DBT), developed by Marsha Linehan, Ph.D. at the University of
Washington. Adaptations of DBT have been increasingly used in juvenile justice
settings with positive outcomes. Presently, Probation and DMH are
implementing the Integrated Treatment Model, in consultation with Behavioral
Tech LLC, at the following designated camps: Dorothy Kirby Center, Scott,
Scudder, Onizuka and Rockey. The Integrated Treatment Model is designed to
promote pro-social skills while reducing behaviors which interfere with treatment,
particularly noncompliance, assaultive and self harming behaviors. Staff at each
facility completed an intensive twelve-day training in adapted DBT conducted by
Behavioral Tech trainers.

The Integrated Treatment Model is practical and comprehensive. The primary
aim is to balance acceptance and change: acceptance of where a youth is right
now, and "change" strategies to assist each resident in moving closer and closer
to having "a life worth living." Every interaction between staff and youth balances
change and acceptance. Staff must continually work to establish strong positive
relationships with the youth in this system. It is relationships with staff that form
the basis of the therapeutic partnership that assists youth in committing

themselves to change their behaviors, facilitates their learning of new skills and
provides opportunities to practice the skills in day-to-day activities and settings.
The Integrated Treatment Model provides a framework to enhance supervision
efforts in the camp facilities with the goal of improving the lives of youth and staff.

The Integrated Treatment Model dovetails with the Behavior Management
Program (BMP) to reinforce youth for practicing and demonstrating skills. All
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ATTACHMENT D

activities and operations in the facility focus on supporting the program,
residents' and case managers' capabilities. The goal is to help youth to accept
where they are, commit to change, learn skills and then practice these skills in
increasingly real-world situations. The camps utilize the BMP to support an
environment that fosters long term behavior change, increased problem solving
skills and increased self regulation. The BMP framework links camp programs,
processes, activities and services to the individualized treatment goals for each
minor. The treatment model includes ongoing strategies to keep youth
committed to change and continually work on residents' motivation to change.

Implementation Progress:

The implementation efforts include completion of staff training in the Integrated
Treatment Model and implementation of program components at the five
identified camps which house youth with high mental health needs. Specific
program components include Skills Training Groups and Focus Groups.

Staff Training

During the months of April to July, 2011, Probation and DMH staff from each of
the five facilities participated in up to twelve days of training with Behavioral Tech
trainers in DBT concepts and principles. Classroom training consisted of five
classes (Contingency Management, Validation and Dialectics, Skills Training I
and II, and Behavioral Rehearsal and Coaching) and two management classes
(Steering Committee and Camp Leadership Consultation and Implementation
Sustainability). During the four months of training, implementation of the
fundamental concepts and practices learned in the training began. The
implementation of Skills Training Groups and Focus Groups (Treatment
Planning/Consultation meetings) served to enhance the learning of the staff
involved in the training.

Skills Training Groups

Skills training groups are a crucial element of the Integrated Treatment Model.
Skills groups assist youth in learning new skills and more adaptive behavior.
Youth in residential facilities often display impulsive behaviors and a lack of skill
in managing emotions and relationships. Most, if not all youth in the designated
camps lack basic skills necessary to regulate their emotions and behavior in
different situations. Skills training groups address deficits in the areas of core
mindfulness (increased awareness of thoughts and behaviors), interpersonal
effectiveness, emotion regulation, and distress tolerance. These DBT skills
modules have shown great promise in other jurisdictions in teaching skills,
improving youth mastery of various situations, emotions and behaviors,
deceasing maladaptive behaviors and increasing reinforcement for desired
behaviors.

Youth are provided opportunities to practice newly learned skills in low stress and
low risk environments. Staff then coach the youth to use the new skills in normal
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life situations. This practice begins in initially low stress interactions, eventually
building to more difficult situations. This progression provides the greatest
chance that newly learned skills will generalize to the natural environment when
the youth returns to the community.

Often problem situations which arise require the use of skills that are not in the
youths' behavioral repertoire. In other words, even in the best of circumstances
the youth cannot produce the desired behavior to lead to positive outcomes. It is
critical to provide opportunities to rehearse in order for youth to become more
skillful. Staff observe their attempts and reinforce them immediately.

Skills training groups generally run 15-16 weeks, with each module lasting about
4 weeks. Sessions are reviewed and repeated as necessary depending on the
needs of the youth in a particular group. Core mindfulness skills are taught and
practiced throughout all skills training sessions and also within the facility during
the course of the day. Skills training groups are occurring in a scheduled manner
at all five facilities. See Attachment A for Skills Group description by camp.

Youth Participation

Skills training groups are voluntary and are offered to all youth in the designated
camps. An emphasis on making the groups enjoyable and practical is extremely
important. Youth will be encouraged and rewarded for participating in skills
groups and demonstrating targeted behavior thorough the awarding of points and
the ability to redeem these points for items of value to them on a weekly basis.

As described above, the BMP is a system of reinforcement for targeted behaviors
through the use of a point system. The goal is to create incentives for program
engagement and participation by youth. Youth earn points throughout the day to
reinforce them for displaying target behaviors. The points earned then translate
to privileges that are valuable to youth, for example snacks, special activities
such as social time, additional time with staff, extra recreation time, and other
youth-generated ideas.

If youth initially choose not to participate in the Skills Groups, staff will continue to
work on encouraging the youth to participate, will continued to reinforce and
make clear consequences of not participating, and may conduct individual skills
training with the youth in a casework or therapy session until such time as the
youth begins participation.

Focus Groups (Treatment Planning/Consultation Meetings)

Treatment Planning/Consultation meetings, called focus groups, have been
implemented at each of the five designated camps (see Attachment A for
description by camp). The focus groups provide support for staff providing the
Integrated Treatment Model. These meetings provide an opportunity to discuss
issues from the skills groups, expand the use of a common program language,
review skills training materials and concepts and highlight the primary role that
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the Integrated Treatment Model and DBT skills play within the facility and in day-
to-day operations. The focus group schedule is site-specific based upon the
schedule for skills training sessions and specific programmatic needs (for
example, at Dorothy Kirby Center, the focus group and various treatment
meetings serve this function along with other program-specific functions).

Sustainability:

To ensure the County's ability to sustain the Integrated Treatment Model, on-site
consultation, drafting of a staff handbook, and implementation of quality
assurance measures for the Integrated Treatment Model will be used to solidify
the gains made in the implementation process.

On-site Consultation and Training

Behavioral Tech will continue to provide consultation to support staff learning and
implementation of the model. On-site consultation and additional training in
specific topic areas for staff, supervisors and managers from Probation and DMH
at each site is planned. On-site consultation and training Will include the
following strategies: problem solving, behavioral analysis and structuring daily
activities. In problem solving, staff work with youth in figuring out what the
problem behavior is, accepting that it is a problem, and then generating alternate
solutions to the problem. In the Integrated Treatment model, all dysfunctional
behaviors in casework or therapy sessions, on the floor (milieu) or in daily life are
viewed as problems to be solved. The program focuses on "solving the problem
of each youth's overall life," figuring out through behavioral analysis which
specific change procedures would be most effective for each individual, and
solving day to day problems in the residents' everyday life.

Program Measurements

Implementation includes Integrated Treatment Model (ITM) program monitoring
. to ensure youth are afforded an opportunity to participate in ITM skills training on
a consistent and on-going basis. For short-term monitoring and tracking of
program implementation, the Department will be tracking Process Outcomes for
identified Program Indicators. Chart A. provides the detail on the Program
Indicators, the Process Outcomes that will be tracked, and the documentation
that will be maintained and available for audit verification at each camp facility.

Data elements such as reduction in youth on youth violence and a reduction in
the use of force are anticipated to be measured as long-term outcomes. The
Department will be working with the consultant as additional elements of the
program are implemented to determine the appropriate timeframe within which
long-term outcomes can be attributed to the program and can be accurately
identified and measured.
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Chart A. Chart of Program Indicators

Program Indicator Process Outcome Verifying Documentation
1. Weekly Skills Groups a. Number of Skills Groups Weekly Schedule of Skills

Scheduled Groups

b. Number of Skills Groups Weekly Schedule of Skills
Held Groups

Skills Group Sign-In Sheet

c. Number of Participants Skills Group Sign-In Sheet
Attending Skills Groups

d. Probation and DMH Staff Skills Group Sign-In Sheet
Participating as Skills
Group Facilitators

2. Focus Groups a. Number of Focus Groups Weekly Schedule of Focus
Scheduled Groups

b. Number of Focus Groups Weekly Schedule of Focus
Held Groups

Focus Group Sign-In Sheet

Focus Group Minutes

c. Number of Staff Focus Group Sign-In Sheet
Participating in Focus
Groups

3. Youth Participation a. Points awarded to Youth Daily Grading Sheet
Incentives and recorded on daily

basis for targeted Summary of Minor's Point
behavior Totals (Merit Ladder)

b. "AI Jones" Store opened Interviews of youth by DOJ
and stocked on weekly Audit Bureau
basis

Interviews of staff assigned to
"AI Jones" Store by DOJ Audit

c. Youth with awarded Bureau
points are able to spend
points in "AI Jones" store Supervisor's Daily Log
on weekly basis (notation that units went to

store)
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Attachment E

Probation Department
Camp Vernon Kilpatrick Replacement Project (S8 81)
Current and Proposed Estimated Operating Costs

Current RTSB Support Total
S&EB $ 5,590,000 $ 456,000 $ 6,046,000
S&S* 2,166,000 6,000 $ 2,172,000

Sub-Total 7,756,000 462,000 $ 8,218,000
Revenue 492,000 $ 492,000

Total 7,264,000 462,000 $ 7,726,000
Bud Pos 60.0 8.0 68.0

Proposed
S&EB $ 6,615,000 $ 456,000 $ 7,071,000
S&S* 2,166,000 6,000 $ 2,172,000

Sub-Total 8,781,000 462,000 $ 9,243,000
Revenue 492,000 $ 492,000

Total 8,289,000 .462,000 $ 8,751,000
Bud Pos 71.0 8.0 79.0

• includes $1.23M in ongoing maintenance costs

I$ 1,025,000 IEstimated Ongoing Cost Increase for 11.0 Positions

One- Time FF&E I $ 1,044,000 I
Positions Current Proposed Variance

RTSB Deputy Probation Officer II 12.0 18.0 6.0
Deputy Probation Officer I 30.0 30.0 0.0
Group Supervisor Nights 9.0 14.0 5.0

Intermediate Typist Clerk 1.0 1.0 0.0
Transcriber Typist 1.0 1.0 0.0
Probation Director 1.0 1.0 0.0
Secretary III 1.0 1.0 0.0
Spvg Deputy Probation Officer 5.0 5.0 0.0

Sub-Total 60.0 71.0 11.0

Support Cook 1.0 1.0 0.0
General Services Manager I 1.0 1.0 0.0
Head Cook 1.0 1.0 0.0
Senior Cook 3.0 3.0 0.0
Sr General Maintenance Worker 1.0 1.0 0.0
Crew Instructor 1.0 1.0 0.0

Sub-Total 8.0 8.0 0.0

TOTAL PROPOSED POSITIONS 68.0 79.0 11.0

Attachment E

Probation Department
Camp Vernon Kilpatrick R~placement Project (S8 81)

Current and Proposed Estimated Operating Costs

Current RTSB Support Total
S&EB $ 5,590,000 $ 456,000 $ 6,046,000
S&S* 2,166,000 6,000 $ 2,172,000

Sub-Total 7,756,000 462,000 $ 8,218,000
Revenue 492,000 $ 492,000

Total 7,264,000 462,000 $ 7,726,000
Bud Pos 60.0 8.0 68.0

Proposed
S&EB $ 6,615,000 $ 456,000 $ 7,071,000
S&S* 2,166,000 6,000 $ 2,172,000

Sub-Total 8,781,000 462,000 $ 9,243,000
Revenue 492,000 $ 492,000

Total 8,289,000 .462,000 $ 8,751,000
Bud Pos 71.0 8.0 79.0

. includes $1,23M in ongoing maintenance costs

Estimated Ongoing Cost Increase for 11.0 Positions I $ 1,025,000 I

One- Time FF&E I $ 1,044,000 I

Positions Current Proposed Variance
RTSB Deputy Probation Officer \I 12,0 18.0 6,0

Deputy Probation Officer I 30,0 30.0 0.0
Group Supervisor Nights 9,0 14.0 5,0

Intermediate Typist Clerk 1,0 1.0 0,0

Transcriber Typist 1.0 1.0 0,0

Probation Director 1,0 1.0 0,0
Secretary III 1,0 1.0 0,0

Spvg Deputy Probation Officer 5.0 5,0 0.0

Sub-Total 60.0 71,0 11.0

Support Cook 1.0 1.0 0.0
General Services Manager i 1.0 1,0 0,0
Head Cook 1,0 1.0 0.0
Senior Cook 3,0 3,0 0,0
Sr General Maintenance Worker 1,0 1.0 0.0
Crew Instructor 1.0 1,0 0,0

Sub-Total 8,0 8,0 0.0

TOTAL PROPOSED POSITIONS 68.0 79.0 11.0



Page 1 of 4Page 1 of 4



Page 2 of 4Page 2 of 4



Page 3 of 4Page 3 of 4



Attachment F

PROBATION DEPARTMENT
Furniture, Fixtures & Equipment (FFE) Estimates for Camp Vernon Kilpatrick Replacement Project (5B81)
As of 12/12/11

Area Item Description Qty Unit Cost Total Cost
ANCILLARY BUILDINGS

1) MAINTENACE I WAREHOUSE:
Storage racks 30.0 $400 $12,000 $12,000

2) GYMNASIUM I CHAPEL w/STAGE
Chairs-stackable 75.0 $150 $11,250
Chair dollies 4.0 $100 $400
Podium 1.0 $300 $300 $11,950

CAPITAL ASSETS
Food carts 8.0 $10,000 $80,000
Tram 4.0 $10,000 $40,000
Washer 8.0 $3,000 $24,000
Dryer 8.0 $3,000 $24,000
Lawnmower 2.0 $7,000 $14,000
Scissor lift 1.0 $45,000 $45,000
Tractor & trailer 1.0 $30,000 $30,000
Forklift 1.0 $25,000 $25,000
Vacuum cleaner 2.0 $200 $400
Floor waxer/butter 2.0 $1,500 $3,000
Fax machines 10.0 $300 $3,000
File cabinets- 5 drawers 20.0 $800 $16,000
Storage cabinets 10.0 $1,000 $10,000
Projection screens 3.0 $600 $1,800 $316,200

Total for Ancillary Buildings $340,150

GRAND TOTAL FOR FFEs $1,044,042
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